
MODIS Science Data Support Team (SDST) Meeting Minutes 11/13/92 
    
ATTENDEES:  Lloyd Carpenter, Jy-Tai Chang, Al Fleig, Tom Goff, Liam
Gumley, Ed Masuoka, J. J. Pan, Shahin Samadi, Greg Schmidt, Will Webster      
  
                                        !!!  NOTE  !!! 
  
There will be no MODIS SDST meeting on November 20 or on November 27. 
  
NEXT MEETING:           Date               Time      Building    Room 
               Wednesday, November 25    10:00 am       22        G95 
               ********************** 
                                        !!!  NOTE  !!! 
  
    
TOPICS:   
  
1. CASE CLASS:  The class on CASE tools is scheduled for November 16 and
17 in Building 16, Room 242, and November 19 in Building 25, Room S199. 
The class will run from 9:30 to 4:30 each day.  Greg Schmidt is the contact
person. 
  
2. DATA PRODUCTS LIST AND DEPENDENCY DIAGRAM:  An updated data
products list and dependency diagram are needed before December 3.  The
information must be obtained from the science team members to assure
consistency with their latest thinking. 
  
3. MODIS AIRBORNE SIMULATOR (MAS):  Liam Gumley presented a status
report on the processing of MODIS Airborne Simulator FIRE data.  All flight
lines recorded on October 31 through November 21, 1991 have been
completed, using the final version of the visible/near-infrared
calibration, and correcting for the clock offsets.  GIF quicklook images and
flight summaries are available for anonymous FTP at
ltpiris2.gsfc.nasa.gov. 
    
4. MODIS LEVEL-2 PROCESSING SHELL:  J.J. Pan discussed the requirements
for a language interface tool for interfacing C and FORTRAN software. 
   
5. MODIS SOFTWARE AND DATA PLAN:  Lloyd Carpenter presented a status
report on the software and data plan, and recommended updates to be made



for the Beta Version. 
  
6. MODIS SOFTWARE REQUIREMENTS REVIEW:  Lloyd Carpenter presented a
list of items to be considered in planning for a software requirements
review.  The anticipated schedule is to have the report ready in January,
1993 for distribution to the reviewers in February, with the review
meeting in March. 
    
ACTION ITEMS:   
    
06/12/92 [Tom Goff, Carroll Hood]  Develop separate detailed schedules
using Microsoft Project for Level-1A and -1B software design and
development.  (Refine the use of Microsoft Project so that it becomes a
useful tool rather than an action item.)  STATUS: Open.  Due Date:  
07/10/92      
           
07/31/92 [Tom Goff, Ed Masuoka, Al Fleig]  Develop the purpose and
requirements for a packet simulator.  Get more information on the packet
simulator being developed by SBRC.  (An updated requirements
specification was included in the handout on 09/04/92.  A copy was
provided for the Science Team Meeting.  A meeting between Tom, Ed and Al
is scheduled on Monday, November 16, after the CASE class.)  STATUS:
Open.  Due Date:  09/04/92       
  
11/06/92 [Lloyd Carpenter]  Develop a plan for MODIS software
requirements definition, documentation and review.  STATUS: Open.  Due
Date:  11/27/92 
  
11/06/92 [Lloyd Carpenter]  Develop a plan for generating updated
computer resource requirements for MODIS production processing. 
STATUS: Open.  Due Date:  11/27/92 


